SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:50 PM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 059 Const Calendar Day: 238 Date: 04-May-2010 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Modanlou, Masoud Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  06: pm Break: Over Time: 3:00

Federal ID:

Location:

Reviewer:  Mathur, Lalit Approved Date: 10-Jun-10 Status: Approved
Weather

Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
General Comments —~
Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may
have captured these operation, location, and hours including overtime.
04-0120F4 Bid Item: 056 E-L05-OBG.056 E Line Lift 05 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP CHRISTOPHER BISKNER 800 000 000 800 ]
Ironworker APP TODD JACKSON 800 200 000 10.00 ]
Ironworker APP AUGIE SOLIS 800 200 000 10.00 ]
Ironworker INM KEVIN RATCLIFF 800 200 000 10.00 ]
Ironworker INM BARRY ROTHMAN 800 200 000 10.00 ]
Ironworker INM JOHNATHAN CANITES 800 200 000 10.00 ]
Jim Ga 800 200 000 10.00 ]
Ironworker INM JERRY KUBALA 800 000 000 800 ]
Ironworker INM GABRIEL RIOS 800 000 000 800 ]
Ironworker INM STANLEY DALIE 800 000 000 800 ]
Ironworker APP MATTHEW COCHRAN 800 000 000 800 ]
Ironworker FOR CARLOS VALVERDE 800 000 000 800 ]
Ironworker INM ENRIQUE ROBLES 800 200 000 10.00 ]
Ironworker INM JOSUE GALVAN 800 000 000 800 ]
Ironworker INM DECLAN TREANOR 800 000 000 800 ]
Ironworker FOR EDWARD MEYER 800 000 000 800 ]
Diary: Dispute
Work description. 056 E-L05-OBG.056
[
1- Pushing OBG L5E from truss PP- E33 to PP — E 23 in E-line truss.
2- Removal of guardrail posts, cables, ladders and platform from the east edge of OBG L4E.
3- Placing material barge loaded with cradles in front of Shear Leg barge as spacer.
4— Positioning the barge containing the lifting frame supporting super structure and anchoring it to spacer
barge for removal of Lifting frame.
5- Releasing the Shear Legs main slings from lifting frame and moving the barge containing the lifting
frame to berth 7.
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6— Aligning and adjusting OBG L5E with OBG L4E by jacking laterally and vertically. The initial jack
pressures are: NW 3700psi, NE 1900psi, SW 2450psi, and SE 3500psi.

7- Installing lower seismic brackets,

8- Snug tightening the bolts in upper and lower seismic brackets, marking the nuts for pre-tensioning to
bolts, and pre-tensioning the bolts by turn off method.

9 - Final adjustment of OBG L5E by Jacking before shimming the truss pedestals. The final jack pressure
are; NW 2500psi, NE 1900psi, SW 3500psi, and SE 3500psi repectively.
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